



**LRA BAC-PGSM RESOLUTION NO. 2024-038**  
(Pursuant to the Purchase Order No. S-021-04-2024)

**RESOLUTION RECOMMENDING THE EXTENSION OF THE DELIVERY  
PERIOD RELATIVE TO THE ITEM IN PURCHASE ORDER NO.  
S-021-04-2024, DATED 29 APRIL 2024**

**WHEREAS**, on 26 March 2024, the Land Registration Authority, through the Bids and Awards Committee (LRA-BAC), issued LRA BAC-PGSM Resolution No. 2024-026 declaring DGL Veracity Systems Corp. as the *"Single Calculated and Responsive Quotation (SCRQ)"* for the **Supply and Delivery of Two (2) Units of Metal Detector;**

**WHEREAS**, on 08 April 2024, a Notice of Award was issued in favor of DGL Veracity Systems Corp ;

**WHEREAS**, on 29 April 2024, a Notice to Proceed was issued by the Head of the Procuring Entity informing DGL Veracity Systems Corp. that Purchase Order (P.O.) No. S-021-04-2024 shall commence upon the latter's conforme which is pursuant to Section 37, Rule XI of Republic Act No. 9184;

**WHEREAS**, in accordance with P.O. No. S-021-04-2024, DGL Veracity Systems Corp., agreed to supply and deliver (two) 2 units of Metal Detector within forty-five (45) calendar days from 14 May 2024 to 27 June 2024;

**WHEREAS**, on 25 June 2024, the BAC received a letter from DGL Veracity Systems Corp. requesting for a sixty (60)-calendar day extension as to the delivery of the subject items since the same will be sourced from abroad and will still undergo custom inspection;

**WHEREAS**, as a general policy, extensions of contracts for general support services are discouraged. However, under the Government Procurement Policy Board (GPPB) Resolution Number (RN) 23-2007, captioned as *"Approving and Adopting the Revised Guidelines on the Extension of Contracts for General Support Services,"* it provides that for the purpose of averting hiatus in support services which are essential, indispensable, or necessary in the operations of the procuring entity, contract extension may be allowed upon compliance with the conditions and procedural requirements set forth under Sections 4.0 and 5.0 thereof, to wit:

**4.0 GENERAL CONDITIONS FOR EXTENSION**

*Procuring entities may extend the duration or effectivity of an ongoing contract about to expire, under the following conditions:*

4.1 *No contract extension shall exceed one (1) year;*





4.2 The original contract subject of the extension was awarded in accordance with the provisions of Republic Act 9184 (R.A. 9184) and its Implementing Rules and Regulations Part A (IRR-A);

4.3 The procuring entity concerned has substantially undertaken the procurement activities required prior to the award of the new contract under R.A. 9184 and its IRR-A 4.4;

**4.4. The aforesaid contract extension is undertaken due to circumstances beyond its control and the procuring entity concerned cannot award a new contract within a month after the expiration of the term of the original contract;**

4.5 The contemplated extension is merely an emergency measure to maintain status quo in the operations of the Procuring Entity and to avoid interruption of service;

4.6 The current service provider has not violated any of the provisions of the original contract; and

4.7 The terms and conditions of the original contract shall not be changed or modified, except when changes or modifications will redound to the advantage of the government at no additional cost to the Procuring Entity.

## **5.0 PROCEDURAL REQUIREMENTS**

*All contract extensions shall be subject to the prior approval of the Head of the Procuring Entity or his/her duly authorized representative upon recommendation of the Bids and Awards Committee.*

*In addition to the foregoing, if the proposed contract extension exceeds six (6) months, the Head of the Procuring Entity or his/her duly authorized representative shall immediately report to the Government Procurement Policy Board in writing of its intent to extend beyond six months.*

**NOW, THEREFORE**, for and in consideration of the foregoing, We, the members of the LRA-BAC hereby RESOLVE to RECOMMEND to the Head of the Procuring Entity (HoPE), **Hon. Gerardo Panga Sirios**, or to his duly authorized representative, to extend the original delivery period of forty-five (45) calendar days (from 14 May 2024 to 27 June 2024) to a period of **sixty (60) calendar days** to be reckoned from the last day of the original delivery period of the items enumerated in P.O. No. S-021-04-2024 in as much as the justification therefore appears to be meritorious, and that such slight delay in delivery does not in any manner prejudice the interests of the Government.

**RESOLVED**, this 29th day of June 2024 at the Land Registration Authority, Quezon City.

  
**GLORIETA P. LACAMBRA**  
Lead End User


  
**MEILINA F. PANGDAN**  
Member

  
**CHRISTINA V. PAGTULINGAN**  
Member

  
**JAYFERSON F. MEDRANO**  
Member

  
**CHERAN RICARDO S. CABRITO, JR.**  
Member

  
**ANGELO CHRIS LUIS M. DELLOSA**  
Vice-Chairperson

  
**MARY JANE G. YSMAEL**  
Chairperson

Approved/Disapproved:

  
**GERARDO PANGA SIRIOS**  
Administrator 

RESOLUTION No. 2024-038