REPUBLIKA NG PILIPINAS
KAGAWARAN NG KATARUNGAN
PANGASIWAAN SA PATALAAN NG LUPAIN
(LAND REGISTRATION AUTHORITY)
East Avenue cor. NIA Road, Diliman, Quezon City

Postponement and Rescheduling of Procurement Activities

The Land Registration Authority - Bids and Awards Committee (LRA-BAC) for Infrastructure and Non-Infrastructure informs all bidders and observers of the postponement and rescheduling of the following procurement activity:

OPENING OF BIDS		
PROJECT	**ORIGINAL SCHEDULE**	**NEW SCHEDULE**
Repair / Renovation / Maintenance of Registry of Deeds Building, Naga City, Camarines Sur **(Project ID No. LRABAC-2026-38)**	**Opening of Financial Envelope** Date: **30 September 2026 (Monday)** Time: **10:00 AM**	**Opening of Financial Envelope** Date: **05 October 2026 (Monday)** Time: **10:00 AM**

This notice of postponement is being issued in compliance with Section 58.4 of the Implementing Rules and Regulations of Republic Act No. 12009, to wit:

> **Section 58.4 Bid Opening**
>
> **In case the bids cannot be opened as scheduled due to justifiable reasons, the BAC shall secure the bids submitted and reschedule the opening of bids on the next working day or at the soonest possible time through the issuance of a Notice of Postponement to be posted on the PhilGEPS website and the website of the Procuring Entity concerned.**

For further inquiries, you may contact the **BAC Secretariat** at **bacnoninfra@lra.gov.ph.**

Please be guided accordingly.

[redacted]
ATTY. JAMES BENEDICT R. GUTIERREZ
Chairperson, LRA-BAC